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ABSTRACT 
EMIR, currently entering into its fabrication and AIV phase, will be one of the first common user instruments for the 
GTC, the 10 meter telescope under construction by GRANTECAN at the Roque de los Muchachos Observatory (Canary 
Islands, Spain). EMIR is being built by a Consortium of Spanish and French institutes led by the Instituto de Astrofísica 
de Canarias (IAC). EMIR is designed to realize one of the central goals of 10m class telescopes, allowing observers to 
obtain spectra for large numbers of faint sources in an time-efficient manner. EMIR is primarily designed to be operated 
as a MOS in the K band, but offers a wide range of observing modes, including imaging and spectroscopy, both long slit 
and multiobject, in the wavelength range 0.9 to 2.5 µm. It is equipped with two innovative subsystems: a robotic 
reconfigurable multislit mask and disperssive elements formed by the combination of high quality difracction grating and 
conventional prisms, both at the heart of the instrument. The present status of development, expected performances, 
schedule and plans for scientific exploitation are described and discussed. The development and fabrication of EMIR is 
funded by GRANTECAN and the Plan Nacional de Astronomía y Astrofísica (National Plan for Astronomy and 
Astrophysics, Spain). 
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1. INSTRUMENT DESCRIPTION 
The new generation of 10 m class optical and near-infrared telescopes currently under construction, by sounding ever 
deeper into the Universe, hold the promise of providing, for the first time, a direct view of the processes that shaped the 
formation stars, galaxies and the Universe itself. Also, they will provide, again for the first time, the capability of 
detecting and isolating extragalactic stars and star forming regions with unprecedented sensitivity and resolving power, 
both spatial and spectral. A collective instrumentation effort is underway to allow these new infrastructures to be used to 
their full potential. The scientific capabilities of the new telescopes are thought to be enormous, not only because of the 
larger photon-collecting area, but especially because of the new instruments, which, due to major technological 
advances, are expected to be orders of magnitude more efficient than their current-day counterparts. In addition, these 
technological challenges will establish the first steps towards the construction of instrumentation for the forthcoming 30 
m+ class telescopes, now at the beginning of their conceptual design phases. 
The Observatorio Roque de los Muchachos, operated by the Instituto de Astrofísica de Canarias (IAC) on the island of 
La Palma, is the site of the 10 meter Gran Telescopio Canarias (GTC) due for first light in 2007. GTC will be the largest 
aperture single dish telescope in world. Along this effort, a partnership of Spanish and French research institutions is 
working on the design and construction of EMIR, an advanced NIR multi–object spectrograph for GTC, which will be 
visited in this paper. 
EMIR (Espectrógrafo Multi–objeto InfraRrojo)1,2 is a common-user, wide-field camera-spectrograph operating in the 
near-infrared (NIR) wavelengths 0.9-2.5 µm, using cryogenic multi-slit masks as field selectors. Its expected capabilities 
in terms of sensitivities in the two observing modes are depicted in Figure 1. Specifications are listed in Table 1. EMIR 
will provide GTC with imaging, long-slit and multi-object spectroscopic capabilities. The EMIR consortium is formed 
by the IAC, Universidad Complutense de Madrid (UCM, Spain), the Laboratoire d'Astrophysique des Midi Pyrénées 
(LAOMP, France) and the Laboratoire d’Astrophysique de Marseille–Provence (OAMP, France). EMIR is now at the 
beginning of its Fabrication and AIV Phase(PD) phase, and is due for first commissioning at the GTC in early 2008. This 
phase is being funded by GRANTECAN and the Plan Nacional de Astronomía y Astrofísica. 
Ground-based and Airborne Instrumentation for Astronomy, edited by Ian S. McLean, Masanori Iye,
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EMIR will provide the GTC user community with key new observing capabilities. It is expected that it will be one of the 
first fully cryogenic multi-object spectrograph (MOS) on a 10m class telescope, hence able to observe in the K band at 
2.2 µm without the drawback of the high instrumental background common to other conceptually similar instruments. 
Similar NIR MOS existing or planned for other telescopes are not cooled and reach out to 1.8 µm only. Extending MOS 
capabilities to 2.2 µm is the natural next step in MOS design. EMIR will open, for the first time, the study of the nature 
of galaxies at redshifts beyond z=2 with unprecedented depth and field of view. At these redshifts, the well-studied 
visible rest-frame of galaxies, in particular the strong Hα line, is shifted to the K band, allowing key diagnostics of the 
star formation history of the Universe. EMIR will allow to bridge between the extensive studies at lower redshifts carried 
out in the nineties on 4m class telescopes and those above z=6 planned for the near future using the far infrared and 
millimetre wavelengths. EMIR will also provide a link between current spectroscopic capabilities and those that will 
become available when the James Webb Space Telescope (JWST) becomes operational late in this decade. 
 
Figure 1 Calculated sensitivities of EMIR in image and spectroscopic modes, using the actual figures for the optics 
transmission and the detector quantum efficiency. 
The EMIR design was largely determined by the requirements of its main scientific driver, the study of distant, faint 
galaxies, the GOYA project3, previously known as COSMOS. Being a common-user instrument, however, it has been 
designed to meet many of the broader astronomical community. It is therefore a versatile instrument that will accomplish 
a wide variety of scientific projects ranging from extragalactic and stellar bodies to interstellar medium and Solar system 
astronomy. 
The construction of EMIR pushes the challenges of large-telescope instrumentation to new limits. The GTC 10m 
aperture translates into a physically large focal surface. Matching the images given by the telescope to the small size of 
current detectors requires large optics with fast cameras. Large, heavy optics need advanced mechanical design and 
modelling to bring flexure down to acceptable levels. To work in the region beyond 1.8 µm, the EMIR optical system 
and mechanical structure will be cooled down to cryogenic temperatures. Temperature stability and cycle-time 
requirements pose stringent demands on the design and performance of the instrument's cryogenic system. A key module 
Proc. of SPIE Vol. 6269  626918-2
  
of EMIR is a cryogenic mask unit to allow several different configurations of multi-sit masks being available every 
night, suitable for GTC's intended queue observing, without warming up the spectrograph. All the afore mentioned 
aspects need development effort, as the technology is not available or it is not scalable from existing solutions. Finally, 
we are seeking the development of a documented, robust processing pipeline as an integral part of the instrument and are 
including such software effort in the developments needed for a successful operation of EMIR. 
Table 1 Top level specifications of EMIR. 
Wavelength range 0.9-2.5 µm 
Optimization 1.0-2.5 µm 
Observing modes  Multi-object spectroscopy 
Wide-field Imaging 
Top priority mode K band Multi-object spectroscopy 
Spectral resolution 5000,4250,4000 (JHK) for 0.6'' (3-pixel) wide apertures 
Spectral coverage One observing window (Z, J, H or K) per single exposure 
Array format  2048x2048 HgCdTe (Rockwell-Hawaii2) 
Scale at detector 0.2 arcsec / pixel 
OH suppression  In software 
Image quality  θ80< 0.3 arcsec 
Multi-object spectroscopic mode 
Slit area 6x4 arcmin, with approx. 50 slitlets of ~7” long and width 
varying between 0.4 and 1 arcsec 
Sensitivity K<20.1, t=2hrs, S/N=5 per FWHM (continuum) 
F>1.4x10-18erg-1s-1cm-1Å-1, t=4hr, S/N=5 per FWHM (line)
Image mode 
FOV 6x6 arcmin 
Sensitivity  K<22.8, t=1hr, S/N=5, in 0.6” aperture  
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Figure 2 Layout of the optical design: top sketch for the image mode; bottom one, for the spectroscopic mode. The table in 
the middle specifies for each component, the component name, material, thickness, clear apertures on the front and 
back surfaces, and lens diameter. Units are in mm. 
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In the subsequent sections we will briefly review the different technical aspects of the EMIR design effort, which are 
described in full in other contributions along these proceedings. It is worth to emphasize again that EMIR is a science 
driven instrumental project, being its top level design requirements taken directly from the main goals of the GOYA 
project3. But, at the same time, it is conceived as a powerful and flexible common-user instrument which will open new 
windows to the community to which it serves4. 
2. OPTICAL LAYOUT 
The optical concept of EMIR5,6, has been studied from many approaches in order to have a good balance between the 
performance of the instrument, the technical risks and the global price. The EMIR requirements make the optical concept 
extremely challenging, and the design approaches have tried to minimize the trade off between requirements and 
technical solutions. 
The parameter that drives mostly the design is the size of the required FOV in both imaging (6 by 6 arcmin) and 
spectroscopic (6 by 4 arcmin) modes. Requirements such the spectral resolution and operation temperature of the 
instrument and material availability are also important and have special role in the final design. 
The optical train, all in transmission, is composed, from end to end, by a cryostat window, acting as a field lens and 
powered for flattening the GTC focal surface, where the Cold Mask Unit is located. Then a multiple spherical lens 
collimator, combining a single lens and a triplet forms the image of the GTC secondary at the pupil plane, where the 
dispersive elements and Lyot stops can be inserted and removed from the beam. A six element camera, all of them 
spherical except the last one, focus the beam onto the detector after crossing the filter wheel situated between the last 
camera lens and the detector, mounted on a XYZ movement table. All lenses, including the field lens will be AR coated 
in the two surfaces. The prescriptions of the optical elements are given in Figure 2. 
Figure 3 Picture of the sample grating fabricated during the design phase to validate the technical solution 
The EMIR optical design is specified for the use of grisms as dispersive components. This option appears to be the most 
feasible approach, with the strong caveat of the unavailability of such grisms in the market. Technical developments to 
procure large grisms with high refractive index materials are needed, but no only in the EMIR project, and we have 
already completed such a development during the PD phase, where a demonstration programme was launched to produce 
a test sample functional in the K band. This grating can be seen in Figure 3. This was done in a collaborative effort with 
the OAMP and the grating manufacturer. The complete dispersive element are formed by a combination of two refractive 
ZnSe prisms plus the transmission grating, which behaves like a grism as far as the light trajectory is concerned. One key 
aspect in the development of such a pseudo–grism is the technical quality of the gratings grooves, much deeper in the 
NIR than in the optical. 
We already ordered, and have received, one grating specified for each of the atmospheric windows JHK, following the 
successful results of the previous phase. These components will be sandwiched between two standard ZnSe prisms to 
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form the dispersive element, so called pseudogrism, which will be mounted in the Grism Wheel. This task is being 
performed by OAMP, and includes the acceptance testing of the grating elements and the design and construction of the 
mouting barrel, one for each of the three gratings. A pending issue, which is proven to be more difficult than anticipated, 
is the procurement of the ZnSe material in quantity and quality sufficient for the manufacturing of the three pairs of 
prisms to sandwich each grating. Additionally, the specific AR coating of the prism internal surfaces is still undefined, in 
practical terms, but its specifications are already frozen. 
The full set of optical components of EMIR, except the prisms for the pseudo-grisms, are now being fabricated, after the 
optical design was fitted to the manufacturer test plate. The camera and the collimator triplet will be delivered mounted 
on their barrels, being the mounting of the two bigger lenses, cryostat window and the first collimator lens, under the 
responsibility of the EMIR team. 
3. MECHANICAL CONCEPT 
EMIR will be attached to the mechanical rotator of the Nasmyth-B focus. The mechanical layout, see Figure 4, of the 
instrument has been derived from the optical design, taking into account the Nasmyth space envelope. Two flats have 
been added to bend the beam and a cold bench has been optimized to fulfil the image stability error budget. 
A mechanical concept has been developed for each subsystem, and a final set of specifications has been obtained to feed 
the detailed design. After finalising a prototyping phase in which the most critical aspects of the mechanical concept 
have being tested and qualified, EMIR is now entering into the fabrication and AIV phase. The full details of the 
mechanical design can be found in the reference list7,8,9,10. 
 
Figure 4 Left: EMIR mechanical layout. Right: design of the EMIR vacuum vessel. 
The EMIR mechanical desing relays on the development of a fully cryogenic robotic system which can be remotely 
reconfigured to form the multi–slit pattern in the instrument focal plane, and which is referred to as CSU along this 
paper. To this end, a development contract was run with a industrial partner during the conceptual design phase to 
accommodate the EMIR needs to feasible technologies, either already existing or due for development in the short term. 
After the finalisation of that contract, and prior to the launch of the call for the procurement of the final component, we 
have additionally run a demonstration programme with a different industrial partner devoted to identify the most critical 
aspects in the mechanism, both in the mechanical and electronics areas. A functional prototype has been produced as a 
result of this contract. At the IAC we will now intensively and extensively test the prototype, at both room temperature 
and in cryogenic working conditions, before issuing the definitive call for tenders for the final system. 
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Two other mechanisms have being developed in the course of the design phase: the wheels for the grisms and filters, 
which shares a common concept; and the detector translation unit (DTU), an XYZ motorized positioning bench for the 
detector, the  which are subjected of a separate development and procurement contract, due for completion be early 
summer 2006. This will permit active compensation of the internal flexures of the instrument, attached to the Nasmyth 
rotator and could also be used to implement advanced features in the observing strategy. The wheels and the DTU can be 
seen in Figure 5 together with many details of the EMIR mechanical design. 
Figure 5 Different views of the EMIR cold bench. Top left: view 
from the bottom on which the CSU, first collimator barrel and 
the periscope are seeing. Top right: upper view showing the 
CSU, periscope, second collimator barrel, grism wheel, 
camera barrel, filter wheels and the detectoron the DTU. 
Bottom left: detail of th grism wheel. Bottom right: detail 
view of the DTU with the detector assembly. 
 
The current status of the mechanical development is described elsewhere in this proceedings10. It is worth to mention that 
the project has recently reviewed the results of the prototype test in an Advanced Review Meeting which has concluded 
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sucesfully. Part of the mechanical items are already being fabricated. In the next monts the EMIR project will launch 
calls for proposals to fabricate the cold bench, the vacuum vessel and the EMIR CSU. These contracts will close all the 
pending components in the EMIR mechanical supply. 
Figure 6 Right: the EMIR detector mounted in the testing cryostat. 
The flexible cable used for driving the system can be seen, 
together with the fanout, baffle and filter wheel. Left: general  
view of the testing cryostat with controller nounted on top. 
There is a direct connection between this component and the 
cryostat, without cables. 
4. CONTROL SYSTEM 
The EMIR software and control system11,12 is being developed by a multi-institutional group formed by scientist and 
engineers from IAC, UCM and LAOMP, under the coordination of the IAC. It follows strictly the prescriptions of 
GRANTECAN for the development of instrument software, in view of the subsequent integration on the global GTC 
Control System. EMIR Control is based on a distributed architecture where every subsystem has a self contained 
objective. The instrument core takes control, synchronizes and triggers all the tasks to carry out a sequence of actions 
which configure an observation. Here are four main aspects in the control system that have been considered as integral 
part of the instruments from the beginning: 
• The EMIR Coordinated Operations (ECOs), which includes the control of the instrument global configuration 
related with observations and calibrations. These might have to interact with the GTC control system. It is being 
built in cooperation by IAC and LAOMP. 
• The EMIR Data Acquisition System (DAS)13, which drives the different detector read-out modes and controls 
the flow of data. It is being developed by IAC, based on a SDSU controller. 
• The EMIR Observing Programme Management Subsystem14 (EOPMS, formerly EOPMT), which is the master 
programme which monitors the EMIR performances and will ensure an adequate use of the EMIR instrument by 
the regular astronomers. LAOMP is undergoing its design. 
• The Data Reduction Pipeline15 (DRP), which includes specific filters and reduction packages for each observing 
mode. It is under the responsibility of the UCM. 
EMIR is equipped with a Rockwell Hawaii 2 FPA which will driven by a controller based on a SDSU architecture. A 
second science grade FPA have being tested and accepted at the IAC, using our testing equipment (cryostat plus detector 
controller) specifically designed and built to this end by the EMIR team at the IAC. The controller is a home made 
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design around the SDSU. We have already completed the first test campaign16 in that array, which are summarised as 
follows: 
• Readout noise: 12e- 
• Well depth: 130.000–135.000 e-, up to 2% deviation from perfect linearity. Within 5% deviation, the full depth 
(~150.000 e-) can be used. 
• Dark current 0.03/0.15 e-/sec @ 77 K. Some  
• Maximum pixel rate per channel 140 kHz. 
All the tests have been performed using a basic version of the final Data Acquisition System to be used in EMIR. The 
design adopts the final hardware components and architecture and the main software components. The inclusion of 
auxiliary software  capabilities and the system integration is planned for a next phase. 
To speed up software development a prototype to mimic an observing mode is been developed. This prototype is based 
as much as possible in standard hardware and software components already available. Coordination of actions required 
to perform the observing mode, data filters, detector control and data acquisition are aspects covered by this 
development. 
5. SCHEDULE 
EMIR is now running its fabrication and IAV phase, on which all the EMIR components are in fabrication, or already 
available to the EMIR team; following this,verification and integration and at component, subsystem and system level 
will result in the final instrument ready to be mounted at the IAC premises ready to be qualified prior to shipping to the 
GTC. The work is proceeding as expected, with some delays which have been accumulated since the beginning of the 
project, being the major challenges the procurement of the pseudogrisms  needed for the light dispersion and the multi–
slit mask subsystem, as described above. With the current development contracts being well underway, or close to be 
assigned, we are not expecting major impacts on the instrument schedule to completion, which is shown in Figure 7, and 
which have still some uncertainties on it. Most of these uncertainties will be fixed before or around the summer 2006, 
after the signatures of the pending procurement contracts. 
With all the above in mind, we are now facing an schedule to completion which contemplates four major milestones: 
• The start of the AIV at component and subsystem level by mid/late 2006. 
• The start of the AIV at ystem level by mid 2007. 
• The beginning of the commissioning at the GTC by early 2008. 
• EMIR first light in mid 2008. 
6. SCIENTIFIC EXPLOITATION 
As mention in sec. 1, EMIR is a science driven project. Two teams are at present working in the early preparation of the 
scientific exploitation of EMIR4. The GOYA team, aimed at producing at complete census of galaxies in the early 
Universe, in a epoch of enhanced star formation and the EAST, recently formed, which will cope the non–GOYA topics 
to conform a coherent Central Program to be developed during the first phases of the instrument at the GTC, by the use 
of the Guaranteed Time. 
In addition to the above mentioned efforts, and closely related to them, the EMIR team is going to undertake and 
intensive and extensive astronomical calibration campaign, cooperating with the GTC team, which will permit to 
overcome the many problems associated with the more classical ad hoc approach, on which the target measurements are 
directly compared with data taken on standard stars in more or less similar observing conditions. The spatial 
astronomical missions have, since long ago, accepted the caveats of such calibration procedures and are developing 
specific calibration tools which increases the value of the date archives. This calibration problem is particularly 
important in the queue observing scheme adopted by GTC, which needs the setup of clear and systematic procedures. 
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